
 

 

 

Evans Recovery and Redevelopment  
Update 

August 19, 2014 

 

EXECUTIVE SUMMARY 
Now eleven months post disaster, we have moved from response to recovery!   Warren Jones has officially taken the 
lead on the flood recovery effort after his official retirement as the Evans Fire Protection District Chief. 
 
The first phase:  Response to Crisis     September 
The second phase:  Assessment of Damages    September – May  
The third phase:  Preliminary Recovery and Repairs   February Forward 
The fourth phase:  Recovery, Redevelopment New Construction  Late 2014 Forward 
 
As we transition, the Recovery and Redevelopment Task Force will continue to play a critical role.  This group of active 
and involved citizens will guide many recommendations related to planning for the future of Evans.  We want to thank 
them for their service, and thank our State Office of Emergency Management, the Department of Local Affairs, and the 
Governor’s Office for all their help and support.  Our state legislators have been incredibly responsive as well with bills in 
both the House and Senate to address flood related issues faced in Evans. 
 
Public health and safety remain a top priority for the City, and moving through recovery and redevelopment three other 
priorities will rise to the top: 
 
- Planning Project Management 
- Capital Project Management 
- Grant Management 

 
The City will likely need to evaluate capacity and choose not to apply for certain grants, and not complete certain capital 
projects, due to a lack of resources to manage and staff those projects.  At this point the grants we have been unable to 
apply for include: 
 
CWCB Stream Restoration  Lack of staff, no clearly defined project on the public side 
Charrette Funding   Lack of staff, no time to apply within 2 week window 
CDBG DR Clearance and Demo Applied for Bella Vista, could not apply for Eastwood Village due to lack or 

response from owner 

 

 
  



 

 

FINANCIAL UPDATE 
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PROJECT WORKSHEET AT A GLANCE 
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PUBLIC ASSISTANCE PROJECT STATUS 

 

 

 

 



 

 

GRANT UPDATE  

 

Evans Flood Recovery - Grant Applications Status 

7/2/14 Update 

         

 Application 
Date 

Agency Program Grant Request Local Match  Non-
Federal 

Total Cost Award Date Award Amount Project/ Purpose Comments 

11/1/13 CWCB Emergency Loan Application 
& Feasibility Study 

 $   715,000   $                  -     $  715,000  11/19/13  $  715,000  Evans Ditch Clean up and Repair 3 Years, no interest, no payments, 
Must use FEMA funds to reim. Loan 

11/8/13 CDHPE-
WQCD 

Flood Assistance Grant  $     36,000   $                  -     $     36,000  11/19/13  $     36,000  FEMA ineligible expenses 

  

11/21/13 CWCB Flood Recovery Grant   $     20,000   $        43,750   $     63,750  ?  $     20,000  Evans Ditch Debris & Sediment 
Removal 

FEMA PA to match in overall Ditch 
Repair Project cost of $542,000 

12/2/13 DOLA Energy Impact Assistance 
Grant (EIAF) 

 $   200,000  $40,000 Evans 
GF, $20,000 EPA, 
$190,000 pending 

 $  500,000  3/19-21 
present in 

Denver,  
award date in 

April 

 $  200,000  Old Town Area Master Plan Grant being re-written to eliminate 
flood recovery language. More match 
funds needed. Community 
Foundation & others? 

1/16/14 CWCB Watershed Restoration Grant   $   125,000  $40,000 in-kind 
($30k Flood 

Recovery 
Manager, + $10k 
GIS, accounting & 

project admin.) 

$165,000  In March 
sometime 

  S. Platte River Corridor Master 
Plan, Jeff Crane to assist with 
consultant RFP, RFP's out in 

March or April? 

Grant fund a consultant for Master 
Plan for restoration of S. Platte from 
St Vrain to Poudre. Plan will organize 

impacted land owners & gov't. 
agencies, assess of risks, & prioritize 

capital & non-capital (e.g. flood 
maps) projects 

1/24/14 NRCS & 
COEM 

Emergency Watershed 
Protection (EWPP) and Flood 
Plain Easements (EWP_FPE) 

LOI submitted 
to NCRS 

NA - project is 
initiated by state 

and NCRS 

  ?   Berm & landfill repair, Protect 
Riverside Park& WWTP, FPE could 

provide funds for permanent 
floodplain easement at mobile 

home park) 

Financial & TA for debris removal, 
stream bank & channel stabilization, 

berm repairs,& possibly easement 
purchases 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$7.05m $2.35m $9.4m NOI's 
submitted, 

apps by invite 

  WWTF Upgrades & Mitigation  Hazard Mitigation Planning and/or 
construction 



 

 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$6m $2m $8m NOI's 
submitted, 

apps by invite 

  MH Acquisition & Demolition Hazard Mitigation Planning and/or 
construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$2.25m $.75m $3m NOI's 
submitted, 

apps by invite 

  Berm Repair Hazard Mitigation Planning and/or 
construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$5.25m $1.75m $7m NOI's 
submitted, 

apps by invite 

  Water Storage Riverside Park & 
Open Space 

Hazard Mitigation Planning and/or 
construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$750K $250k $1m NOI's 
submitted, 

apps by invite 

  Landfill Remediation Hazard Mitigation Planning and/or 
construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$75k $25K  $100k NOI's 
submitted, 

apps by invite 

  Emergency Generator Hazard Mitigation Planning and/or 
construction 

1/31/14 FEMA Hazard Mitigation Grant 
Program (HMGP) 

$18,750  $6,250  $25k NOI's 
submitted, 

apps by invite 

  5% Project Stream Gauge Hazard Mitigation Planning and/or 
construction 

2/7/14 GOCO Park/Trail Recovery Grants  $     80,250   $240,750 cash 
(FEMA & CO)  

 $  321,000  4/3/2014   Riverside Park Trail Repairs  Must be shovel ready, grant covers 
25% match to FEMA 75% or items not 

covered by FEMA 

3/5/14 GOCO  Planning Grants  $     75,000  $25k cash, 
Conserva. Trust 

Fund? 

 $  100,000  6/11/14   Riverside Park & Open Space 
Recovery Plan 

Can include a feasibility/engineering 
design report for debris removal & 

park restoration or new park planning 

3/5/14 GOCO Mini-Grant  $     30,000  $10k total: $4k 
cash & $6k inkind 

$40,000  6/11/14   Playground at Library Cultural Ctr   

4/1/14 DOLA EIAF $60,000  $20,000  $80,000      Development Impact Fee Study 

  

7/2/14 CDHPE - 
WQCD 

NDGF Natural Disaster Grant 
Fund 

 $1 million        

      



 

 

 

PROJECT UPDATE  
 

 WWTF  

The project work sheet has been approved from the work in Category F.  The state has also awarded the City a 
Natural Disaster Grant that convers the City’s match for both the work on the project work sheet, the hazard 
mitigation and preliminary design of the new wastewater treatment facility.  City staff and Olsson Associates are 
in the process of reviewing the work plan required for full execution of the CDPHE Natural Disaster contract and 
starting to get repairs moving forward. 
 

 CDPHE Natural Disaster Grant Fund 

The City will receive a grant from CDPHE for one million dollars. This will cover match monies for the EVANS17 
PW, the hazard mitigation improvements for the Evans WWTF (both described above) and preliminary 
engineering services for the new wastewater treatment facility.   
 

 Riverside Park 

Staff and Task Force members have been working with on the Master Planning process; this project will increase 
in momentum in the next few weeks. Major work in the last month has been public input and surveys at a 
number of City events. The Task Force is working with the consultants now to compile and summarize the public 
participation and survey data. 

 

 Berm  

Nothing new to report. 

 

 Ditch 

Nothing new to report. 
 

 Landfill 

Nothing new to report. 

 

 Roads  

Nothing new to report. 

 

 Trails 

We will not be starting any permanent work on the trails until we have a completed Master Plan for Riverside 
Park. 

 

 Hazard Mitigation Grant Program 

Staff is working with the State and consultants on a HMGP application due August 29, 2014. This will be 
discussed at the work session and a resolution is on the regular City Council agenda to begin the formal 
application. 
 

 Flood recovery unit staffing 

The staffing request has been sent to the State Department of Local Affairs as authorized by City Council 
Resolution. If approved, the staffing and related costs will be included in the 2015 budget and final 2013 budget 
revision. 



 

 

 
 

EMERGING ISSUES 
 
Round 2 of Community Development Block Grants 
 
The State of Colorado is now conducting public hearings on the second round of CDBG-DR grants. The total amount of 
these grants for the State will be $119 million with 14% targeted at Weld County. The City’s interest is primarily for 
infrastructure projects such as the redevelopment of Riverside Park and work related to the berm and landfill. We are 
also interested in potential CDBG grants for planning projects and participation in the South Platte Watershed Coalition. 
While the application deadline for round 2 has not been announced we expect it to be late this year. For this reason we 
are beginning planning now for possible applications. This may require accelerating some projects that are in the 
development stage now. 
 
One Year Anniversary Recognition Event 
 
The one-year anniversary event will happen in tandem with a partial re-opening of Riverside Park.  Activities in the park 
on Saturday, September 13 from 10 am – 2 pm will include a ribbon cutting at the 42nd Street entrance, displays of key 
areas affected by the flood depicted with photos of the flood damage, clean up progress through the year and the 
current or potential future state of those areas.  Staff and residents will be on hand to talk about their experience last 
September.  Master plans for Riverside Park will be shared and special children’s activities are planned. 
 

For Further Information or Questions:   
 
Please contact Warren Jones at WJones@evanscolorado.gov 

 
  

mailto:WJones@evanscolorado.gov


 

 

 
One Year Anniversary Event at Riverside Park 

Saturday, September 13, 2014 

 September 13 

 Media invited 

 10 am – 2 pm  

 10 am 
o Opening Comments by John Morris and Aden Hogan (possibility 

from elected officials as well) 
o Official ribbon cutting for partial re-opening of the park 
o Ceremonial planting of a tree from RETREET 

 

 Displays – a series of images of the flood/recovery through the 
year/now or future 

o Riverside Park 
o Berm break 
o Stick built homes 
o Mobile homes 
o Brantner Road 
o Wastewater Treatment Plant 
o We would like a couple of residents who experienced the flood 

first hand to help “staff” some of the display areas to share their 
stories and answer questions. 

 Activities 
o Riverside Master Plan Engagement 
o Historic Evans Master Plan Engagement 
o Water Education Station 
o Kids painting area –re-cycled piping for kids to paint and take 

home as planters.  Provide wildflower seeds to all kids. 
o Emergency notification sign-up through the County 
o Hand out Letters from Katrina books 
o Provide something special for those children who experienced 

the flood “I’m a flood hero” or some such 

 Popcorn and bottled water 
 

September 14 

 RETREET 
o Plant trees at flood damaged properties 

Opportunities for Task Force involvement: 

 Passing out flyers door to door 

 Staff the popcorn maker 

 Give out Letters from Katrina 

 Oversee the children’s painting area 

 Encourage attendance 
 Attend with friends and family – bring fishing poles, dogs (on leash), 

Frisbees and USE THE PARK 


